ayelteville

TRANSPORTATION BOND PROGRAM

Summary Schedule
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Original
1 Wilson Park/Wash./Willow Traffic Calming COMPLETE
Actual
Original
2 Gregg Ave/North St. Intersection COMPLETE
Actual
Original
3 Zion Road Ph. | (N. College to Vantage) COMPLETE )
Actual
Original
4  College Avenue Phase | (Rock to Maple) COMPLETE
Actual
Mount Comfort Road I B —
Original LR
Mt Comfort/Shiloh/I540 Int. COMPLETE
Actual
5 o
Original L
Alpine to Rupple COMPLETE
Actual
Original
6 Cato Springs Road
Actual
Fayetteville Expressway Economic Corridor
Original
7 Futrall/North Hills Roundabout
Actual
Original e
8 Highway 71B Flyover Bridge
Actual | —
Original L L
9 Van Asche Dr. (Gregg to Howard Nickell)
Actual |
Original
10 Rupple Road (6th to Persimmon)
Actual
Original
11 Garland Avenue (1540 to Howard Nickell) ON HOLD
Actual
Original Ll
12 Maple & Lafayette Historic Bridges
Actual I
AHTD PROJECTS
o L Under Construction
13 Crossover (Mission to City Limits)
Complete Fall 2013
- i Under Construction
14 Highway 16 (Armstrong to Stonebridge)
Complete Fall 2014
Under Construction
15 Garland (North to Melmar) .
Complete Spring 2014
Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge. LEGEND: - Study/Concept. Design Phase Property Acquisition/Preconst. Phase Utility Relocation Phase
2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.
I Desion Phase Consultant Procurement Phase I cConstruction Phase



